

NABARD – RIDF XVI – Karimnagar district - “Providing BT on road from Srirampur to Peddampet” – Granting of Post-facto Extension of agreement time up to 31.5.2012 without imposing the liquidated damages - Orders – Issued.

G.O.Rt.No. 1299

Dated: 12.07.2012

Read the following:

1. G.O.MS.No.1138, PR&RD (Progs.II) Dept, dated. 02.08.2010
2. From the CE, PR, NABARD, Hyd, Lr.No. NB5/ RIDF XVI/ Peddampet/ KRRNR/ 2010, dt.17.4.2012.

*** * * * ***

ORDER:

In the circumstances reported by the Chief Engineer, Panchayat Raj, NABARD, Hyderabad in his letter 2nd read above, Government after careful examination of the proposal, hereby grant Post-facto Extension of Agreement Time up to 31.5.2012 without liquidated damages, in respect of work, "Providing BT on road from Srirampur to Peddampet" in Karimnagar district sanctioned under NABARD RIDF-XVI as the delay is not attributed to the contractor.

2. The Chief Engineer, Panchayat Raj, NABARD, Hyderabad, is requested to take necessary action accordingly.
3. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

C.R.BISWAL
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Chief Engineer, Panchayat Raj, NABARD, Hyderabad.
The Superintending Engineer, Panchayat Raj, Karimnagar district.
Copy to:
The PS to Minister (Panchayat Raj & RWS)
Sc / Sf

//FORWARDED:: BY ORDER//

SECTION OFFICER